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ESTIMATE RUN 07/31/2007

ESTIMATE SUMMARY 07:16:31
CONTID: C13487RA ESTIMATE NO: 0004 PROG SPEC YR:2005
PCN: 13487RA-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 81.0 DAYS TIME ALLOW: 120 WORK DAYS
SOUTH OF MEEKER SOUTH PERCENT TIME: 67.50 ORIG TIME ALLOW: 120 WORK DAYS
PROJECT NO: STA 0131-044
SOUTH OF MEEKER SOUTH
NAME OF ROAD: 013a
PROJECT COUNTIES: RIO BLANCO
CONTRACTOR:
A & S CONSTRUCTION CO. AND AFFILIATED COMPANIES PAY PERIOD ENDING 07/27/2007 DATE TIME STARTED 04/02/2007
P.0O. BOX 566 DATE LET 06/22/2006 DATE WORK BEGAN  04/02/2007
DATE AWARDED 06/27/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/10/2006 DATE ACCEPTED
CANON CITY CO 81215-05 719-275-4555 DATE NOTICE TO PROCEED 04/02/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 5,342,935.08 PARTICIPATING $ 1,964,193.88 S 435,590.23
AWARD PROJECT AMT: $  5,167,146.92 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 36.76% TOTAL EARNINGS 1,964,193.88 435,590.23
FUNDS AVAILABLE: $ 3,378,741.20 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,964,193.88 435,590.23
TOTAL CLAIMS: $ 0.00 RETATNAGE -50,732.31 -13,067.71
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,913,461.57 422,522.52
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,913,461.57 422,522.52
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 422,522.52
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PCN: 13487RA-BID ESTIMATE RUN 07/31/2007
PROJECT: STA 0131-044 ESTIMATE NO: 0004 07:16:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00005 EROSION LOG 8,100.000 4,852.000
LF 1,683.000 5,570.73
3.31000 6,535.000 21,630.85
0065 208-00010 EROSION BALES 90.000 84.000
EACH 6.000 105.84
17.64000 90.000 1,587.60
0070 208-00200 EROSION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
5,000.00000 1.000 5,000.00
0075 209-00600 *DUST PALLIATIVE (MAGNESIUM CHLORIDE) 16,778.000 0.000
GAL 0.000 0.00
0.70000 0.000 0.00
0080 210-00010 *RESET MAILBOX STRUCTURE 0.000 0.000
EACH 0.000 0.00
349.50000 0.000 0.00
0085 210-00810 *RESET GROUND SIGN 18.000 0.000
EACH 0.000 0.00
121.28000 0.000 0.00
0090 210-01011 *RESET GATE 6.000 2.000
EACH 0.000 0.00
220.50000 2.000 441.00
0095 212-00006 *SEEDING (NATIVE) 25.000 0.000
ACRE 13.000 11,466.00
882.00000 13.000 11,466.00
0100 212-00032 *SOIL CONDITIONING 25.000 0.000
ACRE 6.500 7,882.88
1,212.75000 6.500 7,882.88
0105 213-00000 *MULCHING 25.000 0.000
ACRE 0.000 0.00
738.68000 0.000 0.00
0110 213-00061 *MULCH TACKIFIER 5,000.000 0.000
1B 0.000 0.00

1.32000 0.000 0.00
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PCN: 13487RA-BID ESTIMATE RUN 07/31/2007
PROJECT: STA 0131-044 ESTIMATE NO: 0004 07:16:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 216-00015 *SOIL RETENTION BLANKET (EXCELSIOR) 3,850.000 0.000
sy 0.000 0.00
2.32000 0.000 0.00
0120 304-03000 *AGGREGATE BASE COURSE (CLASS 3) 55,583.000 1,785.600
TON 19,796.410  296,946.15
15.00000 21,582.010 323,730.15
0125 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 22,283.000 0.000
TON 0.000 0.00
16.00000 0.000 0.00
0130 310-00608 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 33,220.000 0.000
(0-8")
sY 0.000 0.00
5.30000 0.000 0.00
0135 310-00610 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 3,691.000 0.000
(8-12")
sy 0.000 0.00
6.70000 0.000 0.00
0140 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 253.090 200.990
TON 52.100 7,815.00
150.00000 253.090 37,963.50
0145 403-34701 HOT MIX ASPHALT (GRADING SX) (75) 17,866.000 0.000
TON 0.000 0.00
37.30000 0.000 0.00
0150 411-03342 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 467.000 0.000
TON 0.000 0.00
603.00000 0.000 0.00
0155 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 553.000 0.000
TON 0.000 0.00
470.00000 0.000 0.00
0160 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 3,356.000 0.000
GAL 0.000 0.00
2.00000 0.000 0.00
0165 420-00130 *GEOTEXTILE (SEPARATOR) (CLASS A) 15,000.000 0.000
sy 0.000 0.00

1.10000 0.000 0.00
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PCN: 13487RA-BID ESTIMATE RUN 07/31/2007
PROJECT: STA 0131-044 ESTIMATE NO: 0004 07:16:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 506-00218 *RIPRAP (18 INCH) 22.000 0.000
cy 0.000 0.00
110.00000 0.000 0.00
0175 603-10180 *18 INCH CORRUGATED STEEL PIPE 200.000 0.000
LF 0.000 0.00
41.90000 0.000 0.00
0180 603-10240 *24 INCH CORRUGATED STEEL PIPE 719.000 719.000
LF 0.000 0.00
57.33000 719.000 41,220.27
0185 603-10360 *36 INCH CORRUGATED STEEL PIPE 573.000 558.000
LF 0.000 0.00
83.79000 558.000 46,754.82
0190 603-10480 *48 INCH CORRUGATED STEEL PIPE 122.000 0.000
LF 0.000 0.00
156.56000 0.000 0.00
0195 603-10600 *60 INCH CORRUGATED STEEL PIPE 134.000 104.000
LF 0.000 0.00
132.30000 104.000 13,759.20
0200 603-10840 *84 INCH CORRUGATED STEEL PIPE 113.000 113.000
LF 0.000 0.00
242.55000 113.000 27,408.15
0205 603-30018 *18 INCH STEEL END SECTION 10.000 0.000
EACH 0.000 0.00
231.53000 0.000 0.00
0210 603-30024 *24 INCH STEEL END SECTION 16.000 6.000
EACH 0.000 0.00
336.26000 6.000 2,017.56
0215 603-30036 *36 INCH STEEL END SECTION 12.000 6.000
EACH 0.000 0.00
661.50000 6.000 3,969.00
0220 603-30048 *48 INCH STEEL END SECTION 2.000 0.000
EACH 0.000 0.00

1,433.25000 0.000 0.00
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PCN: 13487RA-BID ESTIMATE RUN 07/31/2007
PROJECT: STA 0131-044 ESTIMATE NO: 0004 07:16:31

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 603-30060 *60 INCH STEEL END SECTION 2.000 1.000
EACH 0.000 0.00
1,874.25000 1.000 1,874.25
0230 603-30084 *84 INCH STEEL END SECTION 0.000 0.000
EACH 0.000 0.00
3,307.50000 0.000 0.00
0235 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,100.000 0.000
LF 0.000 0.00
19.46000 0.000 0.00
0240 606-02005 *END ANCHORAGE (FLARED) 12.000 0.000
EACH 0.000 0.00
1,714.39000 0.000 0.00
0245 607-00005 *END POST 49.000 23.000
EACH 1.000 175.29
175.29000 24.000 4,206.96
0250 607-00010 *CORNER AND LINE BRACE POST 28.000 18.000
EACH 2.000 394.70
197.35000 20.000 3,947.00
0255 607-01100 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS 11,759.000 5,500.000
LF 151.000 498.30
3.30000 5,651.000 18,648.30
0260 607-11300 *FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS 17,936.000 5,311.000
LF 451.000 1,416.14
3.14000 5,762.000 18,092.68
0265 612-00001 *DELINEATOR (TYPE I) 96.000 0.000
EACH 0.000 0.00
17.36000 0.000 0.00
0270 612-00002 *DELINEATOR (TYPE II) 46.000 0.000
EACH 0.000 0.00
19.02000 0.000 0.00
0275 612-00021 *DELINEATOR (TYPE I) (BARRIER) 6.000 0.000
EACH 0.000 0.00
7.17000 0.000 0.00
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PCN: 13487RA-BID ESTIMATE RUN 07/31/2007
PROJECT: STA 0131-044 ESTIMATE NO: 0004 07:16:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 612-00022 *DELINEATOR (TYPE II) (BARRIER) 4.000 0.000
EACH 0.000 0.00
8.00000 0.000 0.00
0285 614-00011 *SIGN PANEL (CLASS I) 27.000 0.000
SF 0.000 0.00
16.00000 0.000 0.00
0290 614-00012 *SIGN PANEL (CLASS II) 54.000 0.000
SF 0.000 0.00
22.88000 0.000 0.00
0295 614-01503 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST AND SOCKET) 2.000 0.000
EACH 0.000 0.00
113.01000 0.000 0.00
0300 614-01583 *STL SIGN SUPP(2-1/2 IN RD SCH 80) (PO&SLIP) 6.000 0.000
EACH 0.000 0.00
347.29000 0.000 0.00
0305 625-00000 *CONSTRUCTION SURVEYING 1.000 0.260
LS 0.000 0.00
100,000.00000 0.260 26,000.00
0310 626-00000 *MOBILIZATION 1.000 0.447
LS 0.000 0.00
611,000.00000 0.447 273,117.00
0315 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.400
LS 0.100 1,000.00
10,000.00000 0.500 5,000.00
0320 627-00001 *PAVEMENT MARKING PAINT 183.000 102.000
GAL 0.000 0.00
75.00000 102.000 7,650.00
0325 627-00005 *EPOXY PAVEMENT MARKING 183.000 0.000
GAL 0.000 0.00
110.00000 0.000 0.00
0330 629-01002 SURVEY MONUMENT (TYPE 2) 9.000 0.000
EACH 0.000 0.00

331.00000 0.000 0.00
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PCN: 13487RA-BID ESTIMATE RUN 07/31/2007
PROJECT: STA 0131-044 ESTIMATE NO: 0004 07:16:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 630-00000 *FLAGGING 4,500.000 2,787.500
HOUR 1,109.500 27,526.70
24.81000 3,897.000 96,684.57
0340 630-00007 *TRAFFIC CONTROL INSPECTION 55.000 27.000
DAY 7.000 694.61
99.23000 34.000 3,373.82
0345 630-00012 *TRAFFIC CONTROL MANAGEMENT 120.000 62.000
DAY 21.000 12,826.59
610.79000 83.000 50,695.57
0350 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 36.000 10.000
EACH 0.000 0.00
65.05000 10.000 650.50
0355 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 72.000 31.000
EACH 0.000 0.00
86.00000 31.000 2,666.00
0360 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 6.000
EACH 0.000 0.00
106.94000 6.000 641.64
0365 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
6,726.35000 1.000 6,726.35
0370 630-80360 *DRUM CHANNELIZING DEVICE 100.000 47.500
EACH 0.000 0.00
44.10000 47.500 2,094.75
0375 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 1.000
EACH 0.000 0.00
87.10000 1.000 87.10
0380 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 20.000 1.500
EACH 0.000 0.00
102.00000 1.500 153.00
0385 630-80380 *TRAFFIC CONE 400.000 58.000
EACH 0.000 0.00

11.41000 58.000 661.78
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PCN: 13487RA-BID ESTIMATE RUN 07/31/2007
PROJECT: STA 0131-044 ESTIMATE NO: 0004 07:16:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 700-70010 F/A MINOR CONTRACT REVISIONS 75,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0395 700-70011 F/A PARTNERING 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0400 700-70016 F/A FUEL COST ADJUSTMENT 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0405 700-70021 F/A ON-THE-JOB TRAINEE 512.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0410 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0415 700-70025 F/A QUALITY INCENTIVE PAYMENT 59,600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0420 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT § 5,309,935.08 $ 435,590.23$ 1,931,193.86
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0425 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
0430 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
0435 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
3,000.00000 1.000 3,000.00
CAT 0400 CURRENT AMT $ 33,000.00 $ 0.00$ 33,000.00

PROJECT TOTAL CURRENT AMT § 5,342,935.08 $ 435,590.23 % 1,964,193.86



